
TOWN OF GLASTONBURY 
BLACKLEDGE DAM REMOVAL AND RIVER RESTORATION 

MMI #2600-13 / GL-2018-11 

ADDENDUM NO. 1 
January 3, 2018 

Proposal Due Date: 01-09-18 @ 11:00 A.M. 

The attention of bidders submitting proposals for the above-referenced project is called to the 
following Addendum to the specifications. The items set forth herein, whether of omission, addition, 
substitution or other change, are all to be included in and form a part of the proposed Contract 
Documents for the work. Bidders shall acknowledge this Addendum on the Bid Proposal Page (BP-1). 

Addendum No. 1 contains clarifications and responses to questions posed by potential bidders, changes 
to insurance information, revisions to technical specifications, and the modification of General Note No. 
1 on Sheet SP-3 of the design plans. 

1. GENERAL INFORMATION:

A. The State of Connecticut Dam Safety Permit public comment period has ended, but the formal
approval has not yet been issued.  It is expected to be finalized in the month of January 2018.  
Regarding regulatory time of year restrictions associated with the Dam Safety Permit, CT DEEP 
Fisheries will expect that all in-water work will be substantially complete by March 31, 2018.  
This varies from what was expressed on the plans and specifications, which stated that in water 
work must be completed before March 1.  Therefore, all references to schedule are hereby 
revised to be consistent with the following: 
• All in-water work shall be substantially complete by March 31, 2018.
• The project will be substantially complete by June 30, 2018.

B. Other permit approvals include the following, and are included with this Addendum for the use 
of potential bidders. 
• Attachment A - CTDEEP Section 401 Water Quality Certification #201607149
• Attachment B1 - USACE NAE-2017-01675 General Permit No. 10
• Attachment B2 - CTDEEP License #201705330

C. The Town has made the Tryon Street Bulky Waste Facility in Glastonbury available to the 
Contractor at no additional charge for the disposal of materials that are accepted at that facility.  
Please see page SC-4 of the Special Conditions, section 07.00 “Disposal Area” for more 
information on the disposal area, the materials that will be accepted.  The Contractor will be 
responsible for disposal of all material that is not accepted to that facility. 
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2. QUESTIONS:

1:  There is mention of contaminated sediment in the project documents.  Can you provide any further 
additional information regarding what we are to expect regarding contaminated “Sediment”? 
Answer:  Sediment sampling in the impoundment behind Blackledge Dam was performed in 2014 (by 
others).  The results of that sampling did not find elevated levels of contaminants of concern in the 
sediment.  The full results of that sampling are attached to this addendum.  Errant references to 
contaminated sediment, found in Sections 02245 and 02300 have been removed from the 
specifications, see Section 4 of this addendum. 

2:  Note 1 on Plan Sheet SP-3 is confusing to us and we request some further clarification. The note 
indicates we are to work in during low flows in the river but it appears as though the requirement to get 
the project substantially complete before 6/30/18 requires the bulk of the work to be performed during 
high flows. The note also says that no channel work can be performed between March 1st to June 30th. 
The project seems to require that a lot of the channel work be performed during this time so we are 
requesting further clarification as to what work this note is referring to. 
Answer:  Note 1 on Plan Sheet SP-3 states the following: 

“Contractor shall perform work during low flows in the Blackledge River, while abiding by all 
time-of-year restrictions set forth by the regulatory approvals. No channel work will be done 
between March 1 to June 30.” 

Note 1 on Plan Sheet SP-3 is revised as follows:
“Contractor shall perform work during low flows in the Blackledge River, while abiding by all 
time-of-year restrictions set forth by the regulatory approvals. No channel work will be done 
between March 1 to June 30.” 

This note was meant to convey two things: A) That all work shall be completed within the calendar 
restrictions of work within the active channel imposed by the regulatory approvals (hereby revised as 
described in Section 1, General Information of this Addendum), and B) to recommend that work be in 
the active channel being (while performed within those restrictions) be done during periods of low 
flow in the Blackledge River (i.e. no precipitation or other causes which might elevate base flows in 
the river above its normal range) within those restrictions. 

3:  There is a note stating that the temporary opening in the spillway is to be 20 feet at the bottom. Plan 
sheet EL-1 sows the opening to be approximately 4’ at the bottom and 20 feet at the top which makes 
sense considering how much of the existing spillway is proposed to be saved. Please clarifiy where the 20’ 
requirement for the temporary opening is to be applied. 
Answer:  The intention of the water control plan as shown on the plan is to provide guidance and a 
possible method of controlling water safely at the project site during construction.  The regulatory 
permits require that a stable bypass for base flows and added protection with capacity and stability 
up to and including the 2-year flow (256 cfs) be provided for.  A 20-foot wide top width with one-to-
one side slopes is one method that could provide a channel adequately wide to accomplish this.  The 
one to one slope as shown on the plan is intended to be a guide, but steeper slopes may be possible 
depending on the stability of the existing masonry as it is disassembled.  Use of the existing low flow 
operator found at the dam is another method that may be adequate to meet the water control 
requirements.  The contractor is encouraged to explore the site and consider alternative methods of 
water control.  The selected contractor will be required to submit a Water Control Plan, as well as an 
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Emergency Operations and Flood Contingency Plan (see Specifications Section 01410) before work is 
commenced.   

4:  The proposed 459 contour goes over the existing island on the downstream side of the spillway. This 
will require 1 to 2’ fills over this island. Please clarify if the elevation of the existing island is to be raised 
and if so please provide additional grading information detailing the limits of the fill area. 
Answer:  The existing island immediately downstream of the dam is extremely variable in elevation 
and composition due to common inundation and erosion caused by floodwaters, as well as collected 
debris and rock that have accumulated.  Cross Sections 1+50 and 2+00 on sheet CS-2 show the intent 
of regrading on the island, but field adjustment will be necessary after the debris is cleaned and the 
grade is smoothed.  A wholesale approach of clearing, grubbing, excavation and reconstruction of the 
island is not authorized.  The island shall remain as undisturbed as possible, through the minor 
grading to knock down high spots, fill in low spots and work around existing trees (greater than 6” in 
diameter).  Sheet SP-4 calls for the planting of three additional trees at the upstream-end of the 
island, where the most disturbance is expected due to the need to access the dam for deconstruction.  
The limits of disturbance shall be minimized, and the grading on the island as it progresses 
downstream shall be field adjusted to blend into the existing conditions. 

5:  Sheet SP-4 notes that the downstream island to remain undisturbed as much as possible. SP-4 shows 
new trees to be installed- can you confirm if we are to at the very least clear to existing trees/vegetation 
from this island prior to installing the new trees? 
Answer:  Please see response to Question 4. 

6:  Under Section 02373 Bank Slope protection and Section 02675 Instream Features.  The documents ask 
for matching to the existing rounded natural boulders and gravels 2” to 12” to be used in various 
reconstruction methods.  There does not appear to be a sufficient quantity of in site materials to 
complete the project without off site sources.  We do not know of a permitted off site source to obtain 
the required natural rounded boulders and gravel tailing. We have attached photos of a similar project 
we are completing for CT DEEP that asked for rounded boulders. As none where locally available the 
agency had us use quarried shot rock boulders to construct bank stabilization.  Please let us know if this 
would be acceptable to the town.  
Answer:  The photograph that are referred to in the original question have been attached to this 
addendum as Attachment C (Spingborn Dam Removal) for the reference of all bidders.  It is likely that 
stone will need to be imported to meet the channel armoring and grade control structure 
specifications.  Some stone encountered on-site may be suitable for reuse, such as stone excavated 
from the existing channel bed, stone found from the historic channel bed beneath the sediment, and 
rounded stones that are part of the existing dam.  While angular rock such as that shown in the 
photograph will be allowed outside of the bankfull channel, rounded stones will be required within 
the channel.  This includes use of rounded field or river stones for:  

• River bed armoring;
• Random boulder clusters;
• Construction of the stepping stones;
• And grade control structures.

The requirements are described in greater detail in the specifications Sections 02373 “Bank Slope 
Treatments” and 02675 “Instream Features.” 
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7:  The documents prohibit work in the water from March 1st to June 30tH. Given the bid date and an 
award most likely at the end of January 2018 this will only allow the contractor 28 calendar days to 
complete most of the work.  This schedule will be imposable to meet. We would ask the town to contact 
Steve Gephard from Deep Fisheries for an exemption and extension of time to run to June 2018.  If this is 
not possible we would ask to have the contract start June 1 2018 to finish by the end of year 2018. In our 
experience on the CT DEEP Project @ Springborn Removal Project.  DEEP Fisheries gave us and extension 
to work in the river during the no work dates due to unforeseen project conditions. We found the 
department to be very accommodating to work with.  
Answer:  Please see the information presented in Section 1 “General Information” of this Addendum.  
Steve Gephard, of CTDEEP Fisheries is a sponsor and proponent of the project who has remained 
involved throughout its design, and will continue to remain involved during construction.  CTDEEP is 
expected to continue to be a partner to the Town in ensuring project success as it progresses. 

8:  Is it the town’s intentions to leave all the excavated sediment on site for regrading? 
Answer:   No sediment is to be reused on site.  The Contractor shall achieve finished grading as shown 
on the plans.  Any excess material is to be excavated and removed from the site.  Sediment removed 
from the impoundment is to be dewatered on site and transported to an approved sediment disposal 
site.  Please refer to the project specifications, Sections 01000 “Introduction to the Technical 
Specifications,” 02260 “Demolition and Removal,” 02300 “Earthwork.”  The Town has made the Tryon 
Street Bulky Waste Facility in Glastonbury available to the Contractor at no additional charge for the 
disposal of materials that are accepted at that facility.  Please see page SC-4 of the Special Conditions, 
section 07.00 “Disposal Area” for more information on the disposal area, the materials that will be 
accepted.  The contractor will be responsible for disposal of all other material that is not accepted at 
that facility. 

9:  Is it the town’s intentions to use the existing dam debris for slope protection and instream features? 
Answer:  Please see response to Question 6, and refer to Section 2.1 in the specifications.  “Large 
stones from any stone masonry to be removed from the structure may be reused for stone protection if it 
is free of cement, mortar, steel, and meets the requirements described in Section 02373 - Bank Slope 
Treatment, Section 02675 - Instream Features and/or Section 02900 - Site Restoration.”  

10:  The drawings call for the removal of debris at the beaver dam. Will the town allow a path to be cut 
to allow equipment access to perform this work? 
Answer:  The work being referred to consists of bucking two trees into four-foot segments and 
positioning them around the banks of the river so as not to prevent flow.  It is intended for this work 
to be done by hand, as no additional disturbance for machine access is permitted. 

11:  The Foote Lane access road will require clearing to allow equipment to access the dam removal. Will 
the town allow a path to be cut to allow equipment access to perform this work? 
Answer:  Selective tree trimming will be allowed along the Foote Road access route, as shown on 
Sheet SP-2.   

12:  The access road excavation appears to be in a possible rock cut. Is the town going to pay for rock 
excavation as a unit price or is this the contractor’s reasonability.  
Answer:  The intent is not to excavate into bedrock for construction of the access road, and relocation 
of the access road may be authorized dependent upon the field conditions. 
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13:  The clearing limits on the drawings are not sufficient to access the work on the west side of the 
project. Also the temp soil stock pile area is not sufficient to allow for the staging of excavated soils and 
sediments. Can additional areas be cleared?  
Answer:  Clearing limits as shown have been approved by the Town of Glastonbury.  Any changes to 
the proposed clearing limits would have to be flagged for approval by the Town.  The stockpile 
location as shown is intended for staging and laydown, not for the dewatering of sediments, which 
are intended to be dewatered within the limits of the existing impoundment and disturbed area. 

14:  The documents water control plan shows a phase one dam breach at 2’ per day to lower the river to 
approximately elevation 458 at the dam. The documents do not address the temporary channel 
excavation that will be needed to divert the water. Will a temporary bypass channel be allowed 
to accommodate the flows (we have attached a photo of a bypass we have used in the past. Please let us 
know if this will be allowable.) 
Answer: Please refer to sheet CP-2, where the following callout points to the location of a temporary 
water control bypass channel and states: 

“Temporary water control bypass channel to divert Blackedge River during dam removal 
and channel construction, to be refilled upon completion of construction. Channel shall be 
Adequately sized to provide the capacity to pass 256 cfs (2-year flood), and armored/lined 
as necessary to prevent erosion of the channel or banks during such flows.” 

15:  By using the bypass channel for water diversion as show. Will the Town allow the existing sediment 
to be used to refill the bypass channel to redirect the river flow back to the proposed new channel? 
Answer:  Soft sediments removed from the impoundment will not be authorized for reuse as general 
fill on the project site.  Suitable fill such as the soil found beneath the soft sediment layer will be 
authorized for reuse.  

16:  Will the town require the contractor rebuild the temporary bypass channel breach in the dam. And if 
so what construction methods and materials are to be used. (IE will we have to repour a concrete core 
and or masonry?  
Answer:  The breach in the dam is to be minimized to the extent necessary for control of water, but 
reconstruction of the dam after the completion of the project will not be required.  

17:  The drawings indicate that no work within the streambed is allowed between March 1 and June 30, 
however the imposed substantial completion date is also June 30.  Is the intention that the project will 
take place this winter and all work within the stream bed will be completed by March 1?  Or does the 
temporary bypass channel meet the definition of the restriction on work within the channel? 
Answer:  Please see response to Questions 2 and 7.  

18:  Does all of the unsuitable silt, clay and organic material, along with the excess material get 
transported to the designated sediment disposal site and where is this site? 
Answer:  Please see General Information Section 1, and response to Question 8.  

19: Section 02300 Item 3.3.A.3 indicates that water from the dewatering operations shall be handled, 
transported and disposed of.  Is this correct? 
Answer: To improve clarity, the above referenced specification has been revised.  See Section 3 of this 
addendum. 

20:  The temporary bypass channel through the dam is indicated to be 20 feet wide at the base on 
drawing CP-2, however the elevation plan EL-1 indicates that the channel is 20 feet wide at the top of the 
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dam and tapers at a 1:1 slope to the base, which would create a very narrow channel for the temporary 
flow.  Please clarify. 
Answer:  Please see response to Question 3. 

21:  Is it anticipated that the existing armoring and rock removed from the dam itself will provide 
sufficient boulders to accomplish the intended design or will boulders need to be imported? 
Answer: Please see response to Question 6. 

22:  Spec section 02260 item 1.1.B.5 indicates that there is a stone wall south of the dam that gets 
removed, however the only stone wall I saw at the site seems to be indicated to remain on the 
drawings.  I attached a snip of the SP-2 drawing to indicate the wall I’m referring to. 
Answer:  The existing retaining wall south of the dam on the eastern bank was not intended to be 
removed as part of the water control.  The specification as referenced above has been modified for 
clarity.  See section 3 of this addendum.   

3. INSURANCE REQUIREMENTS:

Insurance requirements stated in Special Conditions, section 4 of the bid are revised as follows: 

04.00 INSURANCE 
04.01 The Bidder shall, at its own expense and cost, obtain and keep in force during the entire 

duration of the Project or Work the following insurance coverage covering the Bidder 
and all of its agents, employees and sub-contractors and other providers of services and 
shall name the Town of Glastonbury and Connecticut DEEP and their employees and 
agents as an Additional Insured on a primary and non-contributory basis to the Bidders 
Commercial General Liability and Automobile Liability policies.  These requirements 
shall be clearly stated in the remarks section on the Bidders Certificate of 
Insurance.  Insurance shall be written with insurance carriers approved in the State of 
Connecticut and with a minimum Best’s Rating of A-VIII.  In addition, all carriers are 
subject to approval by the Town. Minimum Limits and requirements are stated below: 

a. Worker’s Compensation Insurance:
• Statutory Coverage
• Employer’s Liability
• $500,000 each accident/$500,000 disease-policy limit/$500,000 disease

each employee
• A Waiver of Subrogation shall be provided in favor of the Town of

Glastonbury and Connecticut DEEP and their employees and agents.

b. Commercial General Liability:
• Including Premises and Operations, Products and Completed

Operations, Personal and Advertising Injury, Contractual Liability and
Independent Contractors

• Limits of Liability for Bodily Injury and Property Damage
Each Occurrence:  $1,000,000
Aggregate:  $2,000,000
(The Aggregate Limit shall apply separately to each job.)
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• A Waiver of Subrogation shall be provided in favor of the Town of
Glastonbury and Connecticut DEEP and their employees and agents.

c. Automobile Insurance:
• Including all owned, hired, borrowed, and non-owned vehicle
• Limit of Liability for Bodily Injury and Property Damage

Per Accident:  $1,000,000
• A Waiver of Subrogation shall be provided in favor of the Town of

Glastonbury and Connecticut DEEP and their employees and agents.

d. Umbrella of Excess Liability:
• State in the Remarks Section that coverage is to follow form.
• Limit of Liability Each Occurrence $3,000,000

Aggregate $3,000,000

4. TECHNICAL SPECIFICATIONS:

01100 Summary – Page TS-6, Part 1, Section 1.7B and 1.7C 
Shall be revised as follows:  

B. All in-water work shall be substantially complete by March 31, 2018. 
C. The project will be substantially complete by June 30, 2018. 

02245 Water Control – Page TS-33, Section 3.6E 

Shall be revised as follows:  

E. Upon removal of the de-watering measures, the Contractor shall regrade any disturbed 
surfaces, remove any contaminated soils, and restore all areas consistent with the 
stabilization of the project site as set forth in the Contract Documents. 

02260 Demolition and Removals – Page TS-35, Section 1.1B.5 
Shall be revised as follows:  

5. Removal of stone retaining wall south of the portion of spillway to facilitate water
control during construction.

02300 Earthwork – Page TS-39, Section 1.3F 
Shall be revised as follows:  

F. Unsuitable Material:  On-site materials which are of improper gradation to allow 
adequate compaction, are organically contaminated that have been identified as 
improper for the intended use by the Engineer. 
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02300 Earthwork – Page TS-46, Section 3.3A.3 
Shall be revised as follows:  

3. All sediment and subsequent water from the dewatering operations shall be handled,
transported and disposed of in compliance with all federal, state, local, and other
applicable regulations, laws and permits.

5. PLANS:

Sheet SP-3 (5 of 20), General Note No. 1. shall be revised as follows: 
“Contractor shall perform work during low flows in the Blackledge River, while abiding by all  
time-of-year restrictions set forth by the regulatory approvals. No channel work will be done 
between March 1 to June 30.” 

End of Addendum No. 1 Text 

This Addendum consists of the text above (8 pages) and the following attachments: 

• Attachment A - CTDEEP Section 401 Water Quality Certification #201607149 (37 pages)
• Attachment B1 - USACE NAE-2017-01675 General Permit No. 10 (5 pages)
• Attachment B2 - CTDEEP License #201705330 (4 pages)
• Attachment C - Photo Springborn Dam Removal (1 page)
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DEPARTMENT OF THE ARMY 
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS 

696 VIRGINIA ROAD 
CONCORD, MASSACHUSETTS 01742-2751 

REPLY TO 
ATTENTION OF October 20, 2017 

Regulatory Division 
File Number: NAE-2017-01675 

Mr. Richard J. Johnson 
Town of Glastonbury 
P.O. Box 6523 
Glastonbury, Connecticut 06033 

Dear Mr. Johnson: 

We have reviewed your application to remove the Blackledge Dam, an old low-hazard dam 
that is in poor physical condition, and construct a new river channel to restore the flow regime 
and adjacent riparian floodplain wetlands. This project site is situated within and adjacent to the 
Blackledge River at Blackledge Falls State Park, located at 3874 Hebron Avenue in the Town of 
Glastonbury, Connecticut (41.6976°N, 72.4547°W). This work will involve the permanent 
placement of 1,143 cubic yards within 0.59 acre below the ordinary high water mark of the 
Blackledge River, in the form of a joint planted boulder revetment, willow brush mattress with 
log toe, riffle grade control structure, boulder and log revetment, stone-lined channel, grading, 
and boulder revetment, and will place 60.2 cubic yards within 0.11 acre of adjacent wetland, 
including grading, a willow brush mattress with log toe, and boulder revetment. There will also 
be temporary placement of 167 cubic yards of cofferdam material along 282 lineal feet and 2.4 
cubic yards of a pump setting area within 128 square feet. In addition, 4.22 acres of Blackledge 
Pond will be converted to riparian floodplain wetland when the dam is removed. This work is 
illustrated on 17 sheets of plans, which you have in possession, entitled "Blackledge Dam 
Removal and River Restoration" and dated June 5, 2017. 

Based on the information that you have provided, we have determined that the proposed 
activity, which includes a discharge of dredged or fill material into waters or wetlands, will have 
only minimal individual and cumulative impacts on waters of the United States, including 
wetlands. Therefore, this work is authorized under General Permit No. 10 of the enclosed 
Federal permit known as the Connecticut General Permits (GPs). This work must be performed 
in accordance with the terms and conditions of the GPs and must also be in compliance with the 
following special conditions: 

1. This authorization requires you to complete and return the enclosed Work Start 
Notification Form to this office at least two weeks before the anticipated starting date. 
You must also complete and return the enclosed Compliance Certification Form within 
one month following the completion of the authorized work. 

2.You must submit a post-construction monitoring report within one month of completion of 
the authorized work. This report should pay special attention to any areas of the project 
site where invasive species are encroaching. 
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You are responsible for complying with all of the GPs' requirements. Please review the 
enclosed GPs carefully; as well as the general conditions, to be sure you understand its 
requirements. You should ensure that whoever does the work also fully understands the 
requirements and that a copy of the permit document and this authorization letter are at the 
project site throughout the time the work is being performed. 

This authorization expires on August 19, 2021, unless the GPs are modified, suspended, or 
revoked before then. You must commence or be under contract to commence the work 
authorized herein by that expiration date and complete the work by August 19, 2022. If not, you 
must contact this office to determine the need for further authorization before beginning or 
continuing the activity. We recommend you contact us before this permit expires to discuss a 
peimit reissuance. 

If you change the plans or construction methods for work within our jurisdiction, please 
contact us immediately to discuss modification of this authorization. This office must approve 
any changes before you undertake them. 

This permit does not obviate the need to obtain other Federal, state, or local authorizations 
required by law. Performing work not specifically authorized by this determination or failing to 
comply with any special condition(s) and all the terms and conditions of the GPs may subject you 
to the enforcement provisions of our regulations. 

This authorization presumes that the work as described above and as shown on your plans 
noted above is in waters of the U.S. Should you desire to appeal our jurisdiction, please submit a 
request for an approved jurisdictional determination in writing to this office. 

We continually strive to improve our customer service. In order for us to better serve you, 
we would appreciate your completing our Customer Service Survey located at 
http://corpsmapu.usace.army.mil/cm  apex/f?p=regulatory.  survey. 

Please contact Daniel Breen of my staff at (978) 318-8732 if you have any questions. 

Sincerely, 

katetitk) 

1-1-R  
obert J. DeSista 

Chief, Permits & Enforcement Branch 
Regulatory Division 

Enclosures 



Copies furnished: 

Ms. Kelly F. Kerrigan 
Milone & MacBroom, Inc. 
99 Realty Drive 
Cheshire, Connecticut 06410 

Mr. Bob Gilmore, CT DEEP, Chief, Land & Water Resources Division — via email 

Mr. Steve Gephard, CT DEEP, Fisheries Division — via email 



US Army Corps 
of Engineers ® 

New England District 
****************************************************************************** 

EMAIL TO:  cenae-r@usace.army.mil;  or 

MAIL TO: Daniel Breen 
U.S. Army Corps of Engineers, New England District 
Permits and Enforcement Branch B 
Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

****************************************************************************** 
Corps of Engineers Permit No. NAE-2017-01675 was issued to the Town of Glastonbury, Connecticut.  
This work is located within the Blackledge River at 3874 Hebron Avenue in Glastonbury, Connecticut.  
The permit authorized the removal of the Blackledge Dam. Authorized impacts included permanent 
placement of 1,143 cubic yards within 0.59 acre below the ordinary high water mark, including a joint 
planted boulder revetment, willow brush mattress with log toe, riffle grade control structure, boulder and 
log revetment, stone-lined channel, grading, and boulder revetment, and 60.2 cubic yards within 0.11 acre 
of wetland, including grading, a willow brush mattress with log toe, and boulder revetment. Also  
permitted was the temporary placement of 167 cubic yards of cofferdam along 282 lineal feet and 2.4  
cubic yards of pump setting area within 128 square feet. Lastly, the Corps also permitted the conversion 
of 4.22 acres of open water to wetland.  

The people (e.g., contractor) listed below will do the work, and they understand the permit's 
conditions and limitations. 

PLEASE PRINT OR TYPE 

Name of Person/Firm: 

Business Address: 

Telephone Numbers: ( 	)  

Proposed Work Dates: 	Start: 	Finish: 	  

Permittee/Agent Signature: 	  Date: 	  

Printed Name: 	  Title: 	  

Date Permit Issued: _ 	 _Date Permit Expires: 	  

****************************************************************************** 
FOR USE BY THE CORPS OF ENGINEERS 

PM: 	Submittals Required: 	  

Inspection Recommendation: 	  

WORK-START NOTIFICATION FORM 
(Minimum Notice: Two weeks before work begins) 



 

US Army Corps 
of Engineers ® 
New England District 

COMPLIANCE CERTIFICATION FORM 
(Minimum Notice: Permittee must sign and return notification 

within one month of the completion of work.) 

Permit Number: 	NAE-2017-01675 
Project Manager: 	Daniel Breen  
Name of Permittee: 	Town of Glastonbury, Connecticut 
Permit Issuance Date: 	October 20, 2017 

Please sign this certification and return it to our office upon completion of the activity and any 
mitigation required by the permit. You must submit this after the mitigation is complete, but not 
the mitigation monitoring, which requires separate submittals. 

*********************************************************************** 

* E-MAIL TO: cenae-r@usace.army.mil; or 

* MAIL TO: 	Permits and Enforcement Branch B 
U.S. Army Corps of Engineers, New England District 
Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

************************************************************************ * 

Please note that your permitted activity is subject to a compliance inspection by an U.S. Army 
Corps of Engineers representative. If you fail to comply with this permit you are subject to 
permit suspension, modification, or revocation. 

I hereby certify that the work authorized by the above referenced permit was completed in 
accordance with the terms and conditions of the above referenced permit, and any required 
mitigation was completed in accordance with the permit conditions. 

Signature of Permittee 	 Date 

Printed Name 	 Date of Work Completion 

Telephone Number 	 Telephone Number 
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